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2014 Regular Session     The Florida Senate  

 COMMITTEE MEETING EXPANDED AGENDA 

   

    APPROPRIATIONS SUBCOMMITTEE ON EDUCATION 

 Senator Galvano, Chair 

 Senator Montford, Vice Chair 

 
MEETING DATE: Wednesday, February 19, 2014 

TIME: 1:30 —3:00 p.m. 
PLACE: Pat Thomas Committee Room, 412 Knott Building 

MEMBERS: Senator Galvano, Chair; Senator Montford, Vice Chair; Senators Abruzzo, Bean, Benacquisto, 
Bullard, Detert, Hukill, Legg, Richter, Sachs, Simmons, and Thrasher 

 

TAB BILL NO. and INTRODUCER 
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SENATE COMMITTEE ACTIONS COMMITTEE ACTION 
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Student Enrollment Update - Key Policy Changes (Dual Enrollment, 1.0 FTE Policy, and 
Virtual Education) 
 
 

 
Discussed 
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Office of Early Learning Data Systems Update 
 
 

 
Discussed 
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Florida Senate  
Appropriations Subcommittee on Education 
 
February 19, 2014 

Student Enrollment Update 
Florida Department of Education 
Linda Champion and John Holdnak 
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Student Enrollment Update 

Overview 

 1.0 Full-time Equivalent (FTE) Student Policy 

 Enrollment  

 Advanced Placement (AP) 

 International Baccalaureate (IB) 

 Advanced International Certificate of Education (AICE) 

 Dual Enrollment 
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1.0 Full-time Equivalent (FTE)  

Student Policy 
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 Process for Reporting and Calculating FTE Prior to 

2013-14 

 All instruction provided by a district reported 

 FTE assigned for instruction up to 900 hours 

 Instruction above 900 hours reported but not assigned FTE for 

funding purposes 

 FLVS Part-Time instruction is not included in the 1.0 cap per 

student 

 2013-14 Process for Reporting and Calculating FTE 

 All instruction provided by a district reported 

 FTE assigned to all instruction including those courses in excess of 

900 hours 

 FLVS Part-Time instruction is included in the 1.0 cap per student 

 Merges all FTE for each student using a common student 

identifier 

 FTE for each student is prorated to 1.0 based on the proportion 

of each course to total FTE 
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Enrollment 
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Acceleration Options 

2012-13 2013-14 Difference % Difference 

Students 

Courses  

Per  

Student 

Students 

Courses 

Per 

Student 

Students 

Courses 

Per 

Student 

Students 

Courses 

Per 

Student 

 Advanced     

 Placement    

 (AP) 
        

182,194             1.8  

            

184,485  

               

1.8  

           

2,291  

             

0   1.3% 0.0% 

International 

Baccalaureate 

(IB)        

12,823             4.4  

               

13,468  

               

4.4  

              

645  0                5.0% 0.0% 

 International     

 Certificate of  

 Education  

 (AICE) 
           

15,484             2.1  

               

21,530  

               

2.1  

           

6,046  

             

0   39.0% 0.0% 

6 Survey 2 data for 2013-14 and 2012-13 as of February 13, 2014   



Dual Enrollment - Public Schools 

2012-13 2013-14 Difference % Difference 

Students 

Courses  

Per  

Student 

Students 

Courses 

Per 

Student 

Students 

Courses 

Per 

Student 

Students 

Courses 

Per 

Student 

Academic 
           

38,389             2.1  

               

41,125  

               

2.0  

           

2,736  

          

(0.1) 7.1% (4.8)% 

Vocational 

College 
             

2,162             1.4  

                 

2,308  

               

1.3  

              

146  

             

(0.1)   6.8% (7.1)% 

Vocational 

Certificate 
             

4,758             1.5  

                 

5,410  

               

1.5  

              

652  -  13.7% 0.0% 

Early 

Admissions 
             

1,407             4.1  

                 

1,287  

               

4.1  

            

(120) 

             

-    (8.5)% 0.0% 

Total 
           

46,716              

               

50,130                 

           

3,414  7.3% 

7 Survey 2 data for 2013-14 and 2012-13 as of February 13, 2014   

Note: Dual enrollment total includes duplicated student counts. 



Dual Enrollment – Private Schools 

2012-13  2013-14  Difference % Difference 

Students 
Course 

Enrollments 
Students 

Course 

Enrollments 
Students 

Course 

Enrollments 
Students 

Course 

Enrollments 

Academic  
(college credit:  

A&P, PSV) 

2,870 
 

 

5,594 
Avg. 1.95     

Per Student 

2,112 
 

 

4,031      
Avg. 1.91     

Per Student 

(758) 
 

 

(1,563) 
 

 

(26.4)% 
 

 

(27.9)% 
 

 

8 CCTCMIS: Ad hoc 2014 02 10 FCS Dual Enrollment  - Preliminary Load Data 2/10/2014 @11:30 am  

Note: Dual enrollment includes unduplicated student counts. 
. 



Title of Presentation 

Data Systems 

Update: 

EFS 

Replacement 
Status 

Tallahassee, Florida 
February 19, 2014 



Title of Presentation Next Steps Progress Review 
Action 
Plan 

Analysis 

2 

Historical Timeline 
December 2008 ITN released supported by feasibility study/OEL data system 

Feb. – Nov. 2009 Evaluated proposals/selected vendor and solution  

Jan. – March 2010 Contracted with project management office (PMO) – Accenture – and  
and vendor – HP – for development 

Jan. – March 2010 Planning 

April – June 2010 Requirements 

May – June 2010 Design and development Commercial-Off-The-Shelf (COTS - Modified) 

June 2010 Project Kickoff 

Sept. – Dec. 2010 * Code and unit test (systems integration plan/deployment)  

2011 **  Deployment delayed/project re-planning 

2012 Design and development launched  customer relationship 
management (CRM) concept 

July 2013 *** Canceled deployment, signed settlement agreement with vendor  

August 2013 Inventoried and validated hardware and code 

*      11/5/10 – Launched corrective action plan (CAP) #1 
**    10/6/11 – Launched CAP #2  
***  Jan. 2013 – Began assessing liquidated damages 
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Action 
Plan 

Analysis 
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2013 Highlights 
July 2013 
 

• OEL and HP reach settlement agreement terminating Systems 
Integrator Contract 

• Received $7 million settlement from HP 

• Received hardware and software assets from HP ($5.385 
million) 

Aug. 2013 • Received Early Learning Information System (ELIS) source 
code and supporting documentation from HP 

Dec. 2013 • Ernst & Young, Independent Verification and Validation 
Services (IV&V) provider, completed post-mortem on ELIS 
project 

• OEL outlined next steps for project continuation  
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Status 
‒ Systems integration element stalled 

‒ Many project components usable 

• Research 

• Hardware/commercial software assets 

• Business requirements  

• Business process models 

• Test cases 

Usable components  Less time and effort  Less cost 
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Critical Success Factors 
Office of Early Learning – ELIS Lessons Learned 

5 

Install the right leadership L1 

Design and follow proper governance 
and framework to make decisions 

L2 

Use right methodology and development 
processes 

L3 

Understand requirements, understand 
uncertainty and acceptance criteria 

L4 

Take time to properly plan L5 

Define budgets according to context L6 

Establish effective stage-gate criterion 
and governance 

L7 

Execute to fully developed risk 
management plan 

L8 

Know where you are and develop basis 
for level of confidence 

L9 

Get expert opinions L10 
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Action 
Plan 

Analysis 

Consider four options for replacing 20+ year-old legacy 
client payment system – Enhanced Field System (EFS) – 
before restarting project/replacing solution provider  

 New system developed using ELIS source code 

 Commercial-Off-The-Shelf (COTS) package 

 System used by another state 

 Custom system based on ELIS business requirements 
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Action Plan 
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Action Plan in Progress 
ELIS Code Review 

(Complete) 

Identify what 
we have 

Determine if 
code is usable 
•Code is not usable 

Commercial-Off-
The-Shelf (COTS) 

Packages 

Explore 
available COTS 

packages 

Issued RFI 
12/19, received 
responses 1/14 

Review 
responses 

Determine 
feasibility/risk 

Evaluate Other 
States’ Systems 

Third-party 
review of other 
states’ systems 
•In process, final report 

due 2/28/14 

Determine costs 

Determine 
feasibility/risk 

Customize New 
System 

Issue RFP for 
EFS 

replacement 

Determine costs 

Determine 
feasibility/risk 

- Completed 

- In process 

- To begin 
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Coalition Initiatives 

Inventory of coalitions’      
IT systems  

Analyze solutions 
•Determine cost 

•Determine ownership 

•Feasibility for statewide 
implementation 

Short/Long Term OEL 
Initiatives 

Simplified Point of Entry 
(SPE)/Unified Wait List (UWL) 

phase one (stand-up of 
current system on new 

servers at NWRDC)   

SPE/UWL code rewritten 
using phased-in approach 

Electronic EFS efficiencies 
•Direct updates 

•Proof of concept 

•Screen scraping 

•Direct table updates 

VPK Online – Multiple ELCs 
Online Attendance - MDM 

Provider Portal - MDM 
Partner Portal - Duval 

Coalitions and Progress 

- Completed 

- In process 

- To begin 
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Title of Presentation Next Steps Progress Review Analysis 
Action 
Plan 
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Projected Restarting Timeline 



Title of Presentation 

Questions 
 
 Shan Goff, Executive Director 

Shan.Goff@oel.myflorida.com 

850-717-8551 
 
Elizabeth Moya, Director of 
Legislative Affairs 
Elizabeth.Moya@oel.myflorida.com 

850-717-8662 
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